STATE OF HAWAII

FORM DPW-CIA 2/05
Department Of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF September 2013 to September 2014
Date: October 8, 2014

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: P.O. Box 4669 Contract No. 61096 [ 1

City, State ZIP: Hilo, Hawaii 96720 Job No. 61-10-0633

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

CONTRACT
FOR INSPECTION BRANCH USE

Basic Contract Amount $ 5,189,350.00 [ 1 SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY; [ ] PROJECT SCHEDULE
{ ] DAILY REPORTS { 1 PAYROLL AFFIDA'
MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER
[_1 PROJECT NAME AND LOCATION { 1 ALL SIGNATURES

CHANGE ORDERS §PECIALTY¢MI§ o : s 5 i T ] PROJEcTACCEPTAMc_E o

Total $ 80,397.00 \E I AIRCOND & PAINT ACCPT DONE -

Adjusted Contract Amount $ 5,269,747.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 1092% $ 616,641 6227% $ 50,067 $ 666,708

30,932 T

Retained REDUCED] ] $28,329 $ 2,503 $25-826-

Amount Subject to Payment $ 588,312 $ 47,564 635,876

Payments to Date $ - $ - $ -

Payments Now Due $ 588,312 $ 47,564 635,876

Payment No. FINAL][ ] 1R

Remarks:

1. Computed and Checked by 2. { certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least B0% of our workforce resides in Hawaii.

Lol felit(t€

3. Recommended Project Inspactor or Engineer Date:

ISEMOTO CONTRACTING CO., LTD.
Name of Contractor
[O~thty

Date

\o/q /14

Date

\o/\g/4

Date: signature / Title:

Branch Chiel or District Engineer

ﬁm/ﬂ 7 w-—ders ave been |ssueO E'T a2w00p§ 6?4

# state Public Works Administrator Data:

Leslie Isemoto, President




_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR:
PROJECT TITLE:

Isemoto Contracting Co., Ltd

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2013 to September 2014

DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

Contract No.: 61096
Job No.: 61-10-0633

NTRACT]
BASIC CONTRACT| AMOUNT
PRIME CONT! TOR |TRADE AMOUNT| RETAINED
Isemoto Contracting Co., Ltd |General Contractor $2,229,000, $23,453
e
UB-CONT! 1
BASI B-CONTRACT| COMPL RETN AMOUNT
| |SUBCONTRACTOR TRADE AMOUNT| TODATE| % CMPL) %] RETAINED
1 |Envionmental Control Spl Abatement $12,000 $12,000] 100.00% 5% $600,
2 | Wil Kill Termite & Pest Soil Treatment $11,500 $0 0.00% 5% $0
3 | Gima Pest Control Termite Control Barrier $80,200] $0 0.00% 5% $0
4 |GP Roadway Solutions Traffic Signage $4,000 $0 0.00% 5% $0
5 jJas. W. Glover AC Paving $88,000 $0| 0.00% 5% $0
6 |Islandwide Fencing Chainlink Fence $108,800 $54,400 50.00% 5% $2,720
7 |Green Thumb Landscaping $19,150 $0 0.00% 5%, $0
8 |Waipahu Welding Structural Steel $1,302,000 $0 0.00% 5% $0
9 |Kelly Construction Drywall/EF S/Insulation $266,000 $0 0.00% 5% $0)
10| Pural Water Specialty Chlorination $5,000 $0 0.00% 5% $0
11} Commercial Shelving Institutional Equipment $67,550 $0 0.00% 5% $0
12]Big Island Windows Alum. Windows and Glazin, $20,500 $0 0.00% 5% $0
13| Tile Craft Ceramic Tile $30,500 $0 0.00% 5% $0
14|Les' Carpet and Drapery Resilient Flooring $6,300 $0) 0.00% 5% $0
15| Window World Window Treatment $2,250 $0 0.00% 5% $0
16]Endo Painting Service Painting/Striping $109,600) $0 0.00% 5% $0
17| Calvin's Plumbing Plumbing and F.S. $212,100) $0 0.00% 5% $0
18] Hilo Mechanical Air Cond. and Vent. $185,600 $0 0.00% 5% $0
19| Hirayama Bros. Electrical Electrical $311,100 $31,110 10.00% 5% $1,556
20| Associated Steel Workers | Reinforcing Steel $118,200 $0 0.00% 5%
21
22
23
24
25
Sub-Cantractor Total $2,960,350 $97.510
Total Retained from Subs $4.876

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$28,329|

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor

ignature

NOTE:

Columnar totals shall be equal in dollar value to that
on the Monthly Estimate Sheet

1o/4 /14

Checked/Verified by:

a<

Initial - Project Inspector or Engineer



For the Month of: September 2013 to September 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CHANGE ORDER

PRIME CONT! TOR TRA LICENSE NO. AMQUNT

Isemoto Contracting Co., Ltd General Contractor ABC1036 $17,362

CHANGE]

ORDER SUB

CHANGE ORDER SUB| COMPL. RETN AMOUNT]

| |SUBCONT TOR TRADE LICENSE NO. AMOUNT| T ATEL % QMPL1 _‘Zq“ RETAINED
1 |Tile Craft Ceramic Tile C-17712 $1,003 $0 0.00% 5% $0
2 [Hirayama Bros. Electrical Electrical C-11620 -$18,250 -$18,250] 100.00% 5% -$913
3 |Hirayama Bros. Electrical Electrical C-11620 $15,332 $0 0.00% 5% $0
4 | Pacific Pro-Tech Telecommunications $2,050 $2,050] 100.00% 5% $103
5 |Kikiaola Construction Building Moving BC-20520 $62,900 $62,900] 100.00% 5% $3.145
6 $0 0.00% 5% $0
7 $0 0.00% 5% $0
8 $0 0.00% 5% $0
9 $0 0.00% 5% $0
10 $0 0.00% 5% 30
11 $0 0.00% 5% $0
12| 0.00% 5% $0
13 0.00% 5% $0
14 0.00% 5% $0
15 0.00% 5% $0
16 0.00% 5% $0
17 0.00% 5% $0
18 0.00% 5% $0
19 0.00% 5% $0
Total Retained from Subs $63.035 $46.700 74.09% $2,335

AR L A L

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D)

| $2,503]

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor
M \o/a /14

By Siénﬁure Date

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

=

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

BILLING MONTH: September-13 DAGS JOB NO.: 6 1-10-0633

CONTRACT NO.:

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

61096

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $616,641.00 $28,329.00 $588,312.00
Totals: $616,641.00 $28,329.00 $588,312.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $50,067.00 $2,503.00 $47,564.00
Totals: $50,067.00 $2,503.00 $47,564.00
Grand Total: $666,708.00 $30,832.00 $635,876.00

Verified By / XC

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code

Voucher No.

Verified By

3A1

ol ENESY

fn./

tofzo /4

DATE

0CT 2& 2014



